
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:17 AM

Run date

Time

Reviewer: Awal, Mohammad

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 357 Date: 09-Sep-2014 Tuesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 827

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

CCO # 382 - Tower Painting and Cleaning works (9/9/14, Tuesday - Clear):

* Arrived office around 6:23AM. Took 6:40 AM boat to tower footing, saw Conco two labores: Hernan
Duram & Arturo Segura on the boat.

* Hernan & Arturo started footing concrete crack repairing on 7:00AM. I worked with them, first thing was
identifing the unrepair crack locations. Total 32 locations were found, they cleaned the area first then
prepared the crack-pac KT paste from Simpson. Hernan did paste injection application, and Arturo did
length measurement (I also recorded the measured length). The total unrepaired measurement will input
to the spreadsheet to obtain the total length for the payment. We worked around 3.5 hours to finish the
caulking and measurements.

* Hernan told me, he will check the whole repaired area to re-fill the epoxy paste if he see the repair area
lacking of paste. I left footing around 11:10 AM, and I told Hernan that I will be back after lunch, no ABF's
engineer showed up.

* Saw 3 workers worked on footing light fixtures installation, and 3 US Hoist workers worked on tower
elevator. Mahmound was inspecting their works.

* I went back to tower footing area around 1:00 PM. I saw two Conco labores on the barge waiting for the
boat to go back to Pier 7. I grabbed Hernan to go back to the footing to check his works. He told me that
ABF's engineer showed up and identified a little bit more of lengths to repair (less than 10cm). I checked
all the repaired area and OK to the works. Left T1 and came back to pier 7 (2:10PM).

* Performed paper work at office, and left office around 3:05 PM.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM FERMIN MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 357 Date: 09-Sep-2014 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

JNM LUIS JimenezSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JAVIER MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L05-ENE.07804-0120F4 Tower Lift 05 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ENE.07804-0120F4 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-CIC-EFA.355CCO-355 CIC - Elevator Impacts - USA Hoist

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 357 Date: 09-Sep-2014 Tuesday

Workers on concrete crack repair & lighting fixture installation Tower north elevator side - paint repair on face D shafts W & S

Lighting fixture on tower footing area & crack line repair # 11 Lighting fixture on the footing area

Conco labores performed concrete crack repair Sample of crack line marking & caulking (line # 30)
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 357 Date: 09-Sep-2014 Tuesday

Conco's crack lines measurement recorded sheet Sample of crack line marking & caulking (line # 13X)

Cleaned tower skirt area (west-south corner Hernan & Arturo (Conco) performed concrete cracking repair
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